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2. FOREWORD OF THE EXECUTIVE MAYOR  

 

 REVISED SERVICE DELIVERY AND BUDGET IMPLEMENTATION PLAN (SDBIP) 

 

Section 54 of Local Government: Municipal Finance Management Act 

56 of 2003 states that “on receipt of the statement submitted by the 

accounting officer of the municipality in terms of Section 71, the 

Executive Mayor must consider and, if necessary, make any revisions 

to the Service Delivery and Budget Implementation Plan following the 

approval of the adjustment budget by council”. It is in this background 

that I present the 2023/2024 revised SDBIP.  

This revised SDBIP sets out the municipality’s plans for the remaining 

part of the 2023/2024 financial year as per the approved 2023/2024 IDP 

and 2023/2024 adjusted budget.   

The revised Service Delivery and Budget Implementation Plan (SDBIP) gives effect to the revised 

2023/2024 adjusted capital and operating projects budget as per council resolution A(1). Accordingly, 

the municipality has prioritized the 2023/2024 capital budget as follows: 

• Roads and Stormwater management and Public Transport programmes and projects have 

been allocated an amount of R361 million from internal and MIG funding. A further R31 million 

from the MDRG funding will be utilized for this priority 

• Water supply programmes and projects have been allocated an amount of R76 million. 

• Electricity supply management programmes and projects have been allocated an amount of 

R158 million. 

• Community development programmes and projects have been allocated an amount of R18 

million. 

• Sanitation programmes and projects have been allocated an amount of R27 million. 

• Other programmes and projects have been allocated an amount of R37 million 

The municipality is currently faced by challenges on Revenue Collection and further creating a 

negative impact on the City’s service delivery goals. We are however, continuing to implement the 

City’s Revenue Enhancement Strategy as well as the Financial Recovery Plan with the assistance of 

National Treasury to improve the current situation. The challenges include amongst others cashflow 

constraints, persistent load-shedding, economic conditions of the country which affects the general 

public including businesses. This affects affordability on paying for services leading to exorbitant 

debts being written off. 
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The municipality’s forward plan is to ensure that at the end of the financial year, we had spent most of 

our infrastructure development grants. Infrastructure development is important in addressing some 

issues related to the triple challenges of unemployment, poverty and inequality that are faced by our 

communities.  

The municipality is committed to delivering services and thus contributing towards addressing key 

priority issues of the municipality through the implementation of the 2023/2024 SDBIP. The overall 

planned performance of the scorecard reflected in the revised SDBIP show that the municipality 

intends to upgrade roads and stormwater, bulk and network reticulation as well as Electricity Supply 

to our communities.  

I therefore submit the 2023/2024 Revised SDBIP in line with Section 54(c) of Local Government: 

Municipal Finance Management Act 56 of 2003. 

 

 

 
Cllr SE Makushe-Mazibuko 
Executive Mayor 



2023/2024 Revised Service Delivery and Budget Implementation Plan (SDBIP) for City of Mbombela  7 

 

3. INTRODUCTION 

The municipality’s revised SDBIP has been developed in line with the Integrated Development Plan 

(IDP) and revised adjusted budget that were approved by Council on the 29 February 2024 and 17 

April 2024 respectively. 

The success of the municipality in service delivery depends on a partnership between the community 

and the municipality. In terms of this partnership, democratically elected leaders do not reduce 

democratic citizenship to regular exercise of the vote, but rather involve the electorate in the 

determination of priorities, determination of development trajectories, and formulation of programmes. 

More importantly, the elected leaders have the obligation to be transparent about their service 

delivery and budget plans and allocations, as well as report on its progress on a structured and 

consistent basis.  

The community takes an active part in the formulation of growth and development plans, as well as 

budgets to support such plans. This is reflected in the Integrated Development Plan (IDP).  The 

Municipality has prepared the revised 2023/2024 SDBIP in terms of the prescriptions of the MFMA 

and mSCOA. 

Besides the appropriate spending of available funds in terms of the IDP, the revised 2023/2024 

SDBIP will also ensure that the basic components of governance – transparency and accountability – 

are enhanced and emphasized.  The revised SDBIP will also ensure that appropriate information is 

circulated internally and externally to inform all stakeholders/partners on progress in terms of 

municipal service delivery.  

The revised Service Delivery and Budget Implementation Plan (SDBIP) aims to illustrate how the IDP 

and adjustment budget for the financial year are aligned and how it will be implemented. 

4. PERSPECTIVE 

This Revised SDBIP must be read in conjunction with the following: 

• 2023/2024 Integrated Development Plan (IDP) 

• 2023/2024 Adjusted Budget  

The reason is that the Revised SDBIP is a working document that suggests how the vision, mission, 

strategic objectives, all municipal priorities will be reached with the available funding in the 2023/2024 

financial year. 

Because the Revised SDBIP indicates how funds in the 2023/2024 financial year are going to be 

spent to fulfil the needs of communities, it is assumed that everybody concerned know the vision, 

mission, and strategic objectives of the municipality at heart. The reason is that the actions to be 

taken in terms of this Revised SDBIP, are directly related to the reaching of goals in terms of the 

strategic objectives. 
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5. IDP DEVELOPMENT OBJECTIVES 

The municipality has identified the following Development Objectives based on a thorough community 

consultative process: 

• To provide infrastructure and sustainable basic services 

• To provide sustainable social amenities to the communities 

• To strengthen the delivery of sustainable integrated human settlement and environmental 

management 

• To initiate a strong and sustainable economic development 

• To build a strong good governance and institutional development  

• To ensure legally sound financial viability and management 

• To maintain and sustain the 2010 legacy projects 

6. DEVELOPMENT PRIORITIES 

The municipality has adopted the following 13 priorities to be implemented within the period of 

2023/2024 financial year.  

• Water supply and Sanitation 

• Road infrastructure development and storm water 

• Electricity supply and management 

• Local Economic Development & Tourism 

• Waste and environmental management 

• Sports, Arts and Culture 

• Financial management and viability  

• Integrated human settlement 

• Community Development and Public Safety 

• Good governance and public participation 

• Public transport 

7. LOCAL GOVERNMENT KEY PERFORMANCE AREAS (KPAS) 

• Institutional development and transformation 

• Service Delivery and Infrastructure Development 

• Public Participation and Good Governance 

• Local Economic Development 

• Financial Viability and Management 
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8. ALIGNMENT OF KPAs, IDP DEVELOPMENT OBJECTIVE AND PRIORITIES 

The table below shows the alignment between the Key Performance Areas, IDP development 

objectives and development priorities. 

KEY PERFORMANCE 

AREA (KPA) 

IDP DEVELOPMENT OBJECTIVE IDP DEVELOPMENT PRIORITY 

Service Delivery and 

Infrastructure Development 

 

1. To provide infrastructure and 

sustainable basic services 

Water supply 

Road’s infrastructure development and 

storm water 

Electricity supply & energy management 

Sanitation / sewerage 

Public transport 

Rural development 

Waste and environmental management  

Public Safety 

2. To provide sustainable social 

amenities to the communities 

Community development  

3. To strengthen the delivery of 

sustainable integrated human 

settlement and environmental 

management 

Integrated human settlement 

Local Economic 

Development 

1. To initiate a strong and sustainable 

economic development 

Economic development 

Institutional Development 

and Transformation 

 

1. To maintain and sustain the 2010 

legacy projects 

2010 legacy 

 

2. To build a strong good governance 

and institutional development 

Community Development 

Good governance & public participation 

Public Participation and 

Good Governance 

1. To build a strong good governance 

and institutional development 

Good governance & public participation 

Financial viability and 

management 

1. To ensure legally sound financial 

viability and management 

Financial management  
Revenue enhancement 

 

9. LEGISLATIVE IMPERATIVES 

The Local Government Municipal Finance Management Act (Act no. 56 of 2003) prescribes that 

municipalities should formulate an annual Service Delivery and Budget Implementation Plan. (SDBIP) 

This Revised SDBIP for the 2023/2024 financial year adheres to all stipulations in the above-

mentioned act. 

10. BUDGET AND SDBIP 

In terms of Section 15 of the MFMA, a municipality may except where otherwise provided in this Act, 

incur expenditure only in terms of approved budget and within the limits of the amounts appropriated 

for the different votes in an approved budget.  

Immediately in Section 16, the MFMA prescribes that the Council of a municipality must for each 

financial year approve an annual budget for the municipality before the start of that financial year.  
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• An annual budget must be a schedule setting out realistically anticipated revenue for the 

budget year from each revenue source;  

• Appropriating expenditure for the budget year under the different votes of the municipality. 

• The budget must also set out the estimated revenue and expenditure by vote for the current 

year, as well as actual revenue and expenditure by vote for the financial year proceeding the 

current year.  

• Lastly, the budget should provide a statement containing any other information required by 

Section 215 (3) of the Constitution or as may be prescribed. According to Section 24(2) (a), 

the budget of a municipality must be approved by Council before the start of the budget year. 

In terms of the MFMA (Chapter 1), the SDBIP is defined as a detail plan approved by the Executive 

Mayor of a municipality for implementing the municipality’s delivery of municipal services and its 

annual budget, and which must indicate the following: 

(a) projections for each month of – 

i. revenue to be collected, by source, and 

ii. operational and capital expenditure, by vote 

(b) service delivery targets and performance indicators for each quarter and 

(c) other matters prescribed 

According to Section 53 of the MFMA, the Executive Mayor is expected to approve the SDBIP within 

28 days after the approval of the budget. In addition, the Executive Mayor must ensure that the 

revenue and expenditure projections for each month and the service delivery targets and 

performance indicators as set out in the SDBIP are made public within 14 days after its approval. 

11. THE ROLE OF THE EXECUTIVE MAYOR IN CONTEXT OF SDBIP 

The Executive Mayor bears ultimate responsibility for guidance on budget processes, political 

leadership and service delivery in the municipality. This section highlights key roles of the Executive 

Mayor with regards to the SDBIP as indicated in Section 53 of the MFMA  

• Provide general political guidance over the budget process and the priorities that guide the 

budget process (Section 53(1)); 

• Ensure Council approves the annual budget before the start of the financial year; 

• Oversee Accounting Officer and CFO; 

• Ensure adherence to the time schedule for budget; 

• Ensure that the SDBIP is approved (by the Executive Mayor) within 28 days after the approval 

of the budget; 

• Ensures that annual performance agreements are linked with measurable performance 

objectives in the IDP and the SDBIP; and 

• Make the SDBIP public no later than 14 days after approval. 
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12. ROLE OF THE ACCOUNTING OFFICER IN RESPECT OF SDBIP 

In terms of Sections 68 and 69 of the MFMA, the accounting officer bears the following 

responsibilities: 

• Assist the Executive Mayor to perform budgetary functions and provide the Executive Mayor 

with administration support, information and resources; 

• Implementation of the budget; 

• Spending in accordance with budget and ensure that it is reduced as necessary when 

revenue is anticipated to be less than projected in the budget or in the SDBIP; 

• Ensure that revenue and expenditure is properly monitored; 

• Prepare adjustments budget when necessary; and 

• Submit draft SDBIP and draft annual performance agreements for the municipal manager and 

all senior managers to the Executive Mayor. 

13. ALIGNMENT OF THE IDP WITH THE BUDGET 

All service delivery projects and other projects in the approved IDP and Budget for the 2021/2022 

financial year have been incorporated into the SDBIP. 

14. REPORTING ON THE SDBIP 

Regular performance reporting should be done in terms of the SDBIP. 

The MFMA outlines a series of reporting requirements. Both the Executive Mayor and the Accounting 

Officer have clear roles to play in preparing the reports to monitor performance in terms of the SDBIP.  

Oversight Committees also have an important role to play in this regard. 

The reports should enable councillors to monitor the performance and implementation of Service 

Delivery programmes. 

14.1 Monthly Reporting  

Section 71 of the MFMA stipulates that reporting on actual revenue targets and spending against the 

budget should occur on a monthly basis.  This reporting must be conducted by the Accounting Officer 

of a municipality no later than 10 working days, after the end of each month. 

Reporting must include the following: 

• Actual revenue, per source 

• Actual borrowings, 

• Actual expenditure per vote 

• Actual capital expenditure per vote, 

• The amount of any allocations received 
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If necessary, an explanation of the following must be included in the monthly reports: 

• Any material variances from the municipality’s variance by source, and from the municipality’s 

expenditure projection per vote 

• Any material variances from the service delivery and budget implementation plan and  

• Any remedial or corrective taken or to be taken to ensure that the projected revenue and 

expenditure remain within the municipality’s approved budget 

14.2 Quarterly Reporting 

Section 52 (d) compels the Mayor to submit a report to the council on the implementation of the 

budget and the financial state of affairs of the municipality within 30 days of the end each quarter. 

The quarterly’s performance projections captured in the SDBIP forms the basis for the Executive 

Mayor’s quarterly reports. 

14.3 Mid-Year Reporting 

Section 72 (1) (a) of the MFMA outlines the requirements for mid- year reporting. The accounting 

officer is required by the 25th January of each year to assess the performance of the municipality 

during the first half of the year taking into account – 

• The monthly statements referred to in section 71 of the first half of the year 

• The municipalities service delivery performance during the first half of the financial year, and 

the service delivery targets and performance indicators set in the service delivery and budget 

implementation plan; 

• The past year’s annual report, and progress on resolving problems identified in the annual 

report; and  

• The performance of every municipal entity under the sole or shared control of the municipality, 

taking into account reports in terms of section 88 from any such entities. 

Based on the outcomes of the mid-year budget and performance assessment report, an adjustments 

budget may be tabled if actual revenue or expenditure amounts are materially different from the 

projections contained in the budget or the SDBIP. The SDBIP is also a living document and may be 

modified based on the mid-year performance review. Thus, the SDBIP remains a kind of contract that 

holds the municipality accountable to the community. 

14.4 Performance Reporting 

Section 46 of the Municipal Systems Act states that a municipality must prepare for each financial 

year, a performance report that reflects the following: 

• The performance of the municipality and of each external service provided during that financial 

year; 
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• A comparison of the performances referred to in the above paragraph with targets set for and 

performances in the previous financial year; and 

• Measures to be taken to improve on the performance 

The performance report must be submitted at the end of the financial year and will be made public as 

part of the annual report in terms of chapter 12 of the MFMA. 

The publication thereof will also afford the public the opportunity to judge the performance of the 

municipality against the targets set in the various planning instruments. 

14.5 Annual Reporting   

Section 121 of the MFMA provides that every municipality and every municipal entity must prepare an 

annual report for each financial year, and that the council of the municipality must within nine months 

after the end financial year concerned, deal with the annual report of the municipality and the annual 

report of any municipal entities under the municipality’s sole or share control. 

14.6 Oversight Reporting 

The council of a municipality must consider the municipality’s annual report (and that of any municipal 

entity under the municipality’s control), and in terms of Section 129, within two months from the date 

of tabling of the annual report, must adopt an oversight report containing the council’s comments, 

which must include a statement whether the council: 

(a)  Has approved the annual report with or without reservations; 

(b) Has rejected the annual report; or 

(c) Has referred the annual report back for revision of those components that can be 

revised. 

In terms of Section 132 of the MFMA, the following documents must be submitted by the accounting 

officer to the provincial legislature within seven days after the municipal council has adopted the 

relevant oversight report: 

(a) The annual report (or any components thereof) of each municipality and each 

municipal entity in the province;  

(b) All oversight reports adopted on those annual reports adopted in terms of section 

129(1). 

15. PERFORMANCE AGREEMENTS WITH SECTION 57 OFFICIALS 

After approval of the SDBIP, the performance agreements with all section 57 will be required to sign 

performance agreements to ensure measurement of performance in terms of the IDP/SDBIP for the 

2023/2024 financial year. 



2023/2024 Revised Service Delivery and Budget Implementation Plan (SDBIP) for City of Mbombela  14 

 

16. PERFORMANCE AGREEMENTS WITH OTHER MANAGERS 

The municipality has developed a PMS system to allow for the monitoring of performance in terms of 

the SDBIP, of all managers in the municipality.   

17. KEY COMPONENTS OF THE 2023/2024 SDBIP 

In terms of Circular No. 13 of the MFMA No. 56 of 2003, the Service Delivery and Budget 

Implementation Plan should indicate the responsibilities and outputs for each of the senior managers 

in the top management team. This must include inputs to be used and the time deadlines for each 

output. It must provide a total picture in terms of service delivery areas, budget allocations and 

monitoring and evaluation.  

The 2023/2024 SDBIP has been prepared in terms of Circular 13 of the MFMA, according to which 

the SDBIP must contain:  

• Monthly projections of revenue to be collected for each source; 

• Monthly projections of expenditure (operating and capital) and revenue for each vote; 

• Quarterly projections of service delivery targets and performance indicators for each vote; 

• Ward information for expenditure and delivery 

18. MUNICIPAL SCORECARD 

The Municipality’s Scorecard consists of the following: 

• Service delivery targets and performance indicators which have been cascaded into the 

departments, departmental and Executive Management’s Scorecards (S56 employees), which 

will be used for monitoring of the organization.  



19. REVENUE AND EXPENDITURE PROJECTIONS 

19.1 Monthly Projections of Revenue by Source 

Description Budget Year 2023/24 
Medium Term Revenue and 

Expenditure Framework 

R thousand July August Sept. October November December January February March April May June 
Budget 
Year 
2023/24 

Budget 
Year +1 
2024/25 

Budget 
Year +2 
2025/26 

Revenue By Source                               

Service charges - Electricity 133,133  130,126  141,314  108,968  118,155  113,298  115,889  117,667  112,062  126,347  126,347  172,857  1,516,162  1,654,533  1,914,294  

Service charges - Water 9,903  10,161  9,156  8,405  10,576  10,846  9,979  6,372  10,294  10,132  10,132  23,919  129,877  119,885  127,078  

Service charges - Waste Water Management 1,844  1,944  1,760  2,023  2,030  2,498  2,110  1,909  2,352  2,055  2,055  2,714  25,295  25,627  27,165  

Service charges - Waste Management 13,237  13,311  13,017  13,320  13,043  13,071  12,209  13,164  13,032  13,298  13,298  15,570  159,571  165,954  175,911  

Agency Services –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Interest –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Interest earned from Receivables 6,197  6,570  7,309  7,565  7,363  7,167  7,612   (16,455) 3,665  4,866  4,866   (1,519) 45,207   54,674  60,606  

Interest earned from Current and Non-
Current Assets 

1,804  1,245  532  400  795  389  1,192  581  812  1,582  1,582   (576) 10,337  10,407  10,917  

Dividends –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Rent on Land –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Rental from Fixed Assets 474  481  491  466  496  375  451  470  475  1,684  1,684  23,629  31,179  5,832  6,118  

Licence and permits 13  5  13  5  36  5  5  19  26   (172)  (172) 421  203  158  166  

Operational Revenue 3,309  3,175  3,046  2,721  4,011  1,535  91,244  4,229  2,937  35,820  35,820  32,898  220,744  178,228  186,962  

Non-Exchange Revenue                

Property rates 87,461  167,466   (143) 82,702  80,855  81,186  82,147  77,606  80,484  82,184  82,184  104,923  1,009,056  1,058,999   

Surcharges and Taxes –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Fines, penalties and forfeits 159  367  257  171  233  516  160  544  302  (0) (0) 881  3,588  3,970  4,367  

Licences or permits –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Transfer and subsidies - Operational 438,287  1,594  4,923  1,758  2,027  353,204   (223) 37  262,898  88,480  88,480   (179,156) 1,062,310  1,133,444  1,189,780  

Interest –   –   –   –   –   –   –   24,074  3,846  7,614  7,614   (3,042) 40,105  38,277  40,574  

Fuel Levy –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Operational Revenue –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Gains on disposal of Assets –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Other Gains –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Discontinued Operations –   –   –   –   –   –   –   –   –   (1) (1)  2  –   –   –   
Total Revenue 696,847  337,507  183,759  229,619  240,818  584,568  323,792  231,291  494,160  374,996  374,996  193,521  4,267,603  4,464,919  4,882,900  

Expenditure By Type                               

Employee related costs 107,493  101,929  103,576  106,311  104,818  102,810  107,966  106,492  104,694  109,221  109,221  87,385  1,251,915  1,324,654  1,385,588  

Remuneration of councillors 5,038  5,003   2  17,305  5,121  5,121  5,220  5,216  5,220  5,401  5,401  764  64,813  74,777  77,618  

Bulk purchases - electricity 141,238  157,240  93,179  99,628  97,282  90,279  89,501  95,681  96,815  93,952  93,952  93,873  1,242,621  1,460,901  1,690,262  

Inventory consumed 3,597  3,121  4,471  12,428  6,218  6,241  8,789  7,002  15,161  10,334  10,334  2,249  89,944  86,246  90,213  

Debt impairment –   –   –   –   –   –   –   –   –   4,313  4,313  135,679  144,304  332,751  404,040  

Depreciation and amortisation –   –   –   184,915  46,229  46,229  46,229  46,229  46,229  45,292  5,292  36,858  543,500  565,840  571,498  

Interest  0  0   0   3  9,582  9,443  51,371   1  9,071  3,088  3,088  (54,609) 31,037  103,737  105,812  

Contracted services 1,035  29,971  35,057  61,574  71,535  48,580  56,838  35,124  51,831  58,429  58,429  50,910  559,311  388,618  406,494  

Transfers and subsidies –   20   (20) 50  84  72  - 166  46   (837)   1,226  860  899  



2023/2024 Revised Service Delivery and Budget Implementation Plan (SDBIP) for City of Mbombela      16 

 

Description Budget Year 2023/24 
Medium Term Revenue and 

Expenditure Framework 
Irrecoverable debts written off 50  283  876  179  14,078  206  203  123  4,019  2,957  2,957   (5,877) 20,055  23,999  24,479  

Operational costs 3,628  16,837  16,237  16,710  12,168  15,793  10,424  17,950   15,384  19,744  19,744  14,654  179,273  95,307  99,691  

Losses on disposal of Assets –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Other Losses –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Total Expenditure 262,079  314,404  253,377  499,102  367,116  324,775  376,541  313,983  348,471  351,892  351,892  364,368  4,128,001    

Surplus/(Deficit) 434,768  23,103   (69,618) (269,483)  (126,298) 259,793   (52,748)  (82,693) 145,690  23,104  23,104   (170,848) 139,602  7,231  26,305  

Transfers and subsidies - capital (monetary 
allocations) 

74,676  41,704  32,513  41,876  52,494  73,556  24,463  17,763  74,909  55,819  55,819   (804) 544,788  468,088  532,423  

Transfers and subsidies - capital (in-kind - 
all)  

–   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Surplus/(Deficit) after capital transfers & 
contributions 

 509,444  64,807  (37,106) (227,607

) 

(73,804)  333,350  (28,286)  (64,929)  220,599   78,923   78,923   (171,652) 684,390  475,319  558,728  
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19.2 Monthly Projections of Operational Operating revenue and Expenditure by Vote 

Description Budget Year 2023/24 
Medium Term Revenue and 

Expenditure Framework 

R thousand July August Sept. October November December January February March April May June 
Budget 
Year 
2023/24 

Budget 
Year +1 
2024/25 

Budget 
Year +2 
2025/26 

Revenue By Vote                               

Vote 01 – Council –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Vote 02 - Office Of Council –   –   –   –   –   –   –   1,244  (897) –   –   (347) –   –   –   
Vote 03 - Municipal Manager 763  763  763  763  763  763  763  763  763  837  837  727  9,264  9,664  10,206  

Vote 04 - City Planning And Dev 1,138  1,096  2,205  1,187  1,277  648  1,113  1,173  1,133  1,127  1,127  127  13,351  15,995  17,348  

Vote 05 - Corporate Services 108  233  26  26  228  24  195   (185) 937  103  103   (250) 1,547  3,652  3,482  

Vote 06 - Strategic Management 
Services 

6  6  6  6  6  6  6  6  6   (28) (28) 93  91  75  79  

Vote 07 - Financial Management 244,462  177,931  10,582  93,243  92,692  90,739  181,491  62,830  90,028  141,625  141,625  127,727  1,454,973  1,499,611  1,604,357  

Vote 08 - Technical Services 315,917  179,533  183,124  105,997  122,785  465,868  94,567  100,516  405,968  257,835  257,835  472,728  2,962,673  3,044,794  3,406,663  

Vote 09 - Social Services  58  53  94  68  92  49  36  59  62  95  95   258  1,019  812  865  

Vote 10 - Community Services 188,226  13,863  13,303  13,643  13,387  13,341  12,465  20,165  14,468  28,678  28,678  2,395  362,613  353,351  372,156  

Vote 11 - Public Works, Roads and Tra –   –   –   –   –   26,461  –   –   –   –   –    (26,461) –   –   –   
Vote 12 - Local Economic Development 1,131  1,514  1,576  1,696  1,207  5   (389) 19  26  543  543   (1,009) 6,861  5,052  166  

Vote 13 - Water And Sanitation  (257)  (312)  (421) (352)  (307)  (290)  (312)  (143)  (266) –   –   2,660  –   –   –   
Vote 14 - Energy 19,972  4,532  5,015  55,219  61,183  60,512  58,319  62,606  56,844  –   –    (384,203) –   –   –   
Vote 15 - Other –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Total Revenue by Vote 771,523  379,211  216,272  271,495  293,312  658,125  348,255  249,054  569,070  430,815  430,815  194,444  4,812,391  4,933,007  5,415,323  

Expenditure by Vote                

Vote 01 - Council 5,632  5,734  699  18,297  6,332  7,521  6,911  6,294  6,327  7,131  7,131  3,605  81,613  86,774  90,167  

Vote 02 - Office Of Council 579  578  584  577  576  672  455  581  581  9,139  9,139   (18,597) 4,862  4,836  4,904  

Vote 03 - Municipal Manager 2,878  6,816  10,525  13,048  10,718  8,122  9,433  8,708  8,815  11,978  11,978  9,115  112,134  80,094  83,933  

Vote 04 - City Planning And Dev 4,836  4,941  4,931  5,207  4,950  4,897  4,812  5,033  4,949  1,310  1,310  12,560  59,736  61,597  64,430  

Vote 05 - Corporate Services 
Department 

9,291  12,780  9,522  13,905  12,668  11,457  11,475  11,100  16,466  13,565  13,565  32,572  168,366  123,823  129,481  

Vote 06 - Strategic Management 
Services 

4,548  4,603  4,611  4,891  5,315  4,873  4,813  5,421  4,784  5,366  5,366  7,143  61,733  60,387  63,165  

Vote 07 - Financial Management 12,885  15,495  19,959  49,107  34,888  34,966  76,811  26,759  36,092  30,837  30,837  118,408  487,046  745,138  829,388  

Vote 08 - Technical Services 174,339  202,293  146,523  323,101  200,597  185,629  191,746  192,344  193,631  196,894  196,894  136,127  2,340,116  2,543,679  2,807,216  

Vote 09 - Social Services 5,393  10,599  6,677  8,229  12,004  7,915  6,045  5,851  6,664  9,108  9,108  8,309  95,901  92,542  96,799  

Vote 10 - Community Services 37,850  46,545  44,913  58,867  72,975  55,192  59,747  49,196  66,908  64,007  64,007  57,028  677,236  607,441  634,324  

Vote 11 - Public Works, Roads And Tra 1,118  1,509  1,563  1,763  2,000  1,903  –   14  –   –   –    (9,869) –   15,529  16,243  

Vote 12 - Local Economic Development 2,569  2,512  2,636  2,111  4,094  1,628  4,292  3,061  3,253  2,556  2,556  7,989  39,257  34,905  36,510  

Vote 13 - Water And Sanitation –   –   –   –   –   –   –   –   –   –   –   –   –   912  –   
Vote 14 - Energy 163  –   234  –   –   –   –    (377) –   –   –    (20) –    32  33  

Vote 15 - Other –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   
Total Expenditure by Vote 262,079  314,404  253,377  499,102  367,116  324,775  376,541  313,983  348,471  351,892  351,892  364,368  4,128,001  4,457,688  4,856,594  

Surplus/ (Deficit) 509,444  64,807   (37,106) (227,607)  (73,804) 333,350  (28,286)  (64,929) 220,599  78,923  78,923   (169,924) 684,390  475,319  558,728  
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19.3 Monthly Projections of Capital Expenditure by Vote 

Description Budget Year 2023/24 Medium Term Revenue and 
Expenditure Framework 

R thousand 
  

July August Sept. October November December January February March April May June Budget 
Year 
2023/24 

Budget 
Year +1 
2024/25 

Budget 
Year +2 
2025/26 

Revenue By Vote                               

Vote 01 – Council –    –    –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 02 - Office Of Council –    –    –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 03 - Municipal Manager –    –    –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 04 - City Planning and 
Development Department 

–    –    –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 05 - Corporate Services 
Department 

–    –    –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 06 - Strategic Management 
Services 

–    –    –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 07 - Financial Management –    –    –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 08 - Technical Services 68,791  47,577  24,564  41,317  60,628  81,388  24,933  16,545  87,035  49,330  49,330  44,178  595,615  451,987  474,318  

Vote 09 - Social Services –   –   –   442  –   –   –   610  –   (1,108) (1,108) 3,216  2,052  –   –   

Vote 10 - Community Services –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 11 - Public Works, Roads And 
Transport 

–   –   –   –   –   –   –   –   –   –   –   (0) –   –   –   

Vote 12 - Local Economic Development –   –   –   –   –   –   –   –   –   –   –   –   –   4,000  40,000  

Vote 13 - Water And Sanitation –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 14 - Energy –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 15 - Other –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Capital multi-year expenditure sub-
total 

68,791  47,577  24,564  41,758  60,628  81,388  24,933  17,155  87,035  48,221  48,221  47,395  597,667  455,987  514,318  

            94,789  1,195,335  911,974  1,028,636  

Expenditure by Vote                

Vote 01 - Council –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 02 - Office Of Council –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 03 - Municipal Manager –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 04 - City Planning And 
Development Department 

–   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 05 - Corporate Services 
Department 

 727  –   275  240  788  778  119  1,301  131  1,612  1,612  4,854  12,436  –   –   

Vote 06 - Strategic Management 
Services 

–   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 07 - Financial Management –   –   –   10,637  86  22  134  82  225  (3,086) (3,086) 19,143  24,157  –   –   

Vote 08 - Technical Services –   –   –   869  515  –   1,104  4,385  4,334  6,924  6,924  21,678  46,733  15,101  18,105  

Vote 09 - Social Services –   –   –   –   –   –   –   –   –   75  75  350  500  –   –   

Vote 10 - Community Services –   –   1,125  –   –   –   –   30  1,002  (711) (711) 1,751  2,485  –   –   

Vote 11 - Public Works, Roads And 
Transport 

–   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 12 - Local Economic Development –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 13 - Water And Sanitation –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 14 - Energy –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Vote 15 - Other –   –   –   –   –   –   –   –   –   –   –   –   –   –   –   

Capital single year expenditure sub-
total 

727   –   1,400  11,746  1,388  800  1,357  5,798  5,692  4,814  4,814  47,776  86,311  15,101  18,105  

Total Capital Expenditure 69,518  47,577  25,963  53,504  62,017  82,188  26,290  22,953  92,727  53,035  53,035  95,171  683,978  471,088  532,423  
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20.1 KEY PERFORMANCE AREA: SERVICE DELIVERY AND INFRASTRUCTURE DEVELOPMENT 

IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

Development Objective: To provide infrastructure and sustainable basic services 

Development Priority: Water Supply 

22/23-
MLM0
3 

White 
River 
complex 
3ml 
Reservoir 

White 
river 

30 R2 031 
780 

R1 000 

000 

Design 
Report  

% of 3ML 
steel 
reservoir 
constructe
d  

5% of 3ML 
steel 
reservoir 
constructe
d  

Progress 
Report 

N/A R0 5% of 3ML 
steel 
reservoir 
constructe
d 

R1 000 
000 

The 
indicator 
measures 
progress 
of the 
reservoirs 
installed 
in White 
River 
Complex 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM0
45 

Refurbish
ment of 
Noordkap 
Package 
Plant 

Noordka
p 

43 R7 631 
466 

R2 207 

052 

0%  % of 
Noordkap 
Package 
Plant 
refurbishe
d 

50 % of 
Noordkap 
Package 
Plant 
refurbishe
d 

Progress 
report 

35 % of 
Noordkap 
Package 
Plant 
refurbishe
d 

R2 000 
000 

50 % of 
Noordkap 
Package 
Plant 
refurbishe
d 

R2 207 
052 

The 
indicator 
measures 
progress 
of the 
refurbish
ment of 
Noordkap 
Water 
supply 
scheme 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM0
49 

Refurbish
ment of 
Mlambon
gwane 
Package 
Plant 

Mlambo
ngwane 

43 R7 552 
912 

R1 390 

593 

0% 40% of 
Mlambong
wane 
Package 
Plant 
refurbishe
d  

Progress 
report 

Progress 
report 

20% of 
Mlambong
wane 
Package 
Plant 
refurbishe
d  

R695 
296 

40% of 
Mlambong
wane 
Package 
Plant 
refurbishe
d  

R1 390 
593 

The 
indicator 
measures 
progress 
of the 
refurbish
ment of 
Mlambon
gwane 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

water 
supply 
scheme 

100 

20/21-
MLM2
72 

Augment
ation of 
Nsikazi 
South 
Water 
Supply 
Scheme 
from 
Karino 
Bulk 
Water 
Scheme 
Phase 2 

Karino 18 R22 156 
132 

R39 691 

481 

0% % of 
Nsikazi 
South 
Water 
Supply 
Scheme 
from 
Karino 
Bulk 
Water 
Scheme 
Phase 2 
constructe
d 

15% of 
Nsikazi 
South 
Water 
Supply 
Scheme 
from 
Karino 
Bulk 
Water 
Scheme 
Phase 2 
constructe
d 

Progress 
report 

N/A R0 15% of 
Nsikazi 
South 
Water 
Supply 
Scheme 
from 
Karino 
Bulk 
Water 
Scheme 
Phase 2 
constructe
d 
 

R39 691 
481 

The 
indicator 
measures 
progress 
of the 
construct
ion of 
22.5km 
bulk 
water 
pipe line 
from 
Emoyeni 
to OMO 
Reservoir 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM0
9 

Construct
ion of 
Borehole
s 

Various 
wards 

12,14,29
,4,37,34,
24,35,3 

R12 000 
000 

R7 000 
000 

0 Number of 
boreholes 
drilled and 
equipped  

14 
boreholes 
drilled and 
equipped 

Completi
on 
certificat
e 

N/A R0 14 
boreholes 
drilled and 
equipped  

R7 000 
000 

The 
indicator 
measures 
progress 
on the 
number 
of 
borehole
s drilled 
and 
equipped  

Number 
A simple 
count of 
the 
number 
of 
borehole
s drilled 
and 
equipped 

22/23-
MLM0
43 

Nsikazi 
South 
Water 
Reticulati
on –
Phase 3 

Nsikazi 
South 

2,4,22,2
6,33,40 

R15 000 
000 

R7 772 
546 

Design 
Report 
 

meters of 
Bulk 
Water 
reticulatio
n 
constructe
d  

270m Bulk 
Water 
reticulatio
n 
constructe
d 

Progress 
Reports 

N/A R0 270m Bulk 
Water 
reticulatio
n 
constructe
d 

R7 772 
546 

The 
indicator 
measures 
progress 
on the 
construct
ion of 

Length  
A simple 
count of 
meters of 
bulk line 
construct
ed 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

bulk 
water 
reticulati
on in 
Nsikazi 
South  

23/24-
MLM2
85 

White 
River 
Country 
Estate 
Water 
package 
plant 

White 
River 

30 R1 000 
000 

R4 982 
142 

Design 
Report 

% of 
package 
plant 
Constructe
d 

5% of 
package 
plant 
Constructe
d 

Progress 
Report 

N/A N/A 5% of 
package 
plant 
Constructe
d 

R4 982 
142 

The 
indicator 
measures 
progress 
of the 
package 
plant 
construct
ed in 
White 
River 
Country 
Estate 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

Development Priority: Sanitation 

22/23-
MLM0
69 

Entokozw
eni Sewer 
Reticulati
on 

Entokoz
weni 

19 R10 000 
000 

R2 290 
476 

95% % of 
Entokozwe
ni Sewer 
reticulatio
n 
constructe
d 

97% of 
Entokozwe
ni Sewer 
reticulatio
n 
constructe
d 

Progress 
report 

N/A R0 97% of 
Entokozwe
ni Sewer 
reticulatio
n 
constructe
d 

R2 290 
476 

The 
indicator 
measures 
progress 
of sewer 
reticulati
on pipe 
line and 
house 
connectio
ns 
construct
ed at 
Entokozw
eni 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

22/23-
MLM0
50 

Refurbish
ment & 
Upgrade 
Rock Drift 
WWTW 

Rocky’s 
Drift 

14 R20 000 
000 

R10 590 
150 

30%  % of 
Rocky’s 
Drift 
WWTW 
refurbishe
d 

35% of 
Rocky’s 
Drift 
WWTW 
refurbishe
d 

Progress 
report 

N/A R0 35% of 
Rocky’s 
Drift 
WWTW 
refurbishe
d 

R10 590 
150 

The 
indicator 
measures 
progress 
of the 
Refurbish
ment & 
Upgrade 
of 
Rocky’s 
Drift 
WWTW   

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

23/24-
MLM2
92 

Construct
ion of 
toilets 

Farm 
Areas 

12 R500 000 R0 0 Number of 
toilets 
constructe
d 

30 toilets 
constructe
d 

Completi
on 
Certificat
es 

30 Toilets 
Constructe
d  

R500 
000 

N/A R0 The 
indicator 
measures 
progress 
of the 
toilets 
construct
ed in 
ward 12 

Number 
A simple 
count of 
the 
number 
of toilets 
construct
ed 

Development Priority: Electricity Supply & energy management  

22/23-
MLM1
71 

Retrofitti
ng Public 
Lighting 
Led 
Technolo
gy 
 

Various 
Wards 

Various 
Wards 

R4 000 
000 

R4 000 
000 

1650 Number of 
streetlight
s 
retrofitted 

535 
streetlight
s 
retrofitted 

Completi
on 
certificat
e 

535 
streetlight
s 
retrofitted 

R4 000 
000 

N/A R0 The 
indicator 
measures 
progress 
on the 
retrofittin
g of 
street 
lights in 
various 
wards of 
the city 

Number 

A simple 
count of 
the 
number 
of 
streetligh
ts 
retrofitte
d 

22/23- Installatio All Various R12 400 R63 698 219 Number of 68 High Completi N/A R0 68 High R63 698 The Number 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

MLM1
73 

n of High 
mast in 
various 
wards 

Regions wards 000 655 High mast 
lights 
installed 

mast lights 
installed 

on 
certificat
e 

mast lights 
installed 

655 indicator 
measures 
progress 
on the 
installatio
n of high 
mast 
lights in 
various 
ward of 
the City 

A simple 
count of 
the 
number 
of high 
mast 
lights 
installed 

22/23-
MLM1
74 

Installatio
n of 
Street 
Lights in 
Northern 
and 
Eastern 
Region 

Norther
n and 
Eastern 
Regions 

Various 
wards 

R7 500 
000 

R12 072 
104 

630 Number of 
streetlight
s installed 

250 
streetlight
s installed 

Completi
on 
Certificat
e 

250 
streetlight
s installed 

R7 500 
000 

N/A R0 The 
indicator 
measures 
progress 
on the 
installatio
n of high 
mast 
lights in 
various 
ward of 
the City 

Number 

A simple 
count of 
the 
number 
of high 
mast 
lights 
installed 

22/23-
MLM1
75 

Installatio
n of 
Street 
Lights in 
Central 
and 
Southern 
Region 

Central 
and 
Souther
n 
Regions 

Various 
wards 

R7 500 
000 

R7 500 
000 

398 Number of 
streetlight
s installed 

250 
streetlight
s installed 

Completi
on 
Certificat
e 

250 
streetlight
s installed 

R7 500 
000 

N/A R0 The 
indicator 
measures 
progress 
on the 
installatio
n of high 
mast 
lights in 
various 
ward of 
the City 
 

Number 

A simple 
count of 
the 
number 
of high 
mast 
lights 
installed 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

22/23-
MLM1
76 

Msholozi 
Bulk 
Supply 
phase 6 
(SWS & 
9.5km, 
321kv 
line) 

Msholoz
i 

14 R5 000 
000 

R15 000 
000 

0 Number of 
equipment 
installed 

3 
equipment
’s installed 

Progress 
report 

N/A R0 3 
equipment
’s installed 

R15 000 
000 

The 
indicator 
measures 
progress 
on the 
number 
of 
equipme
nt’s 
installed 
in 
Msholozi 

Number 

A simple 
count of 
the 
number 
of 
equipme
nt’s 
installed 

22/23-
MLM1
79 

Electrifica
tion of 
Msholozi 
phase 8 

Msholoz
i 

14 R5 000 
000 

R5 000 
000 

3063 Number of 
dwellings 
connected 

200 
dwellings 
connected 

Completi
on 
Certificat
e 

N/A R0 200 
dwellings 
connected 

R5 000 
000 

The 
indicator 
measures 
progress 
on the 
electrifica
tion of 
dwellings 
in 
Msholozi  

Number 

A simple 
count of 
the 
number 
of 
dwellings 
connecte
d 

22/23-

MLM1

80 

Electrifica

tion of 

Matsafen

i phase 6 

Matsafe

ni 

14 R5 000 

000 

R6 000 

000 

2450 Number of 

dwellings 

connected 

200 

dwellings 

connected 

Completi

on 

Certificat

e 

N/A R0 200 

dwellings 

connected 

R6 000 

000 

The 

indicator 

measures 

progress 

on the 

electrifica

tion of 

dwellings 

in 

Matsafen

i 

Number 

A simple 

count of 

the 

number 

of 

dwellings 

connecte

d 

22/23-
MLM1

11kv 
Emjindini 

Umjindi 
Ext 17 

45 R5 000 
000 

R4 000 
000 

0 Number of 
equipment 

3 
equipment

Progress 
report 

N/A R0 3 
equipment

R4 000 
000 

The 
indicator 

Number 

A simple 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

83 Ext 17 
SWS 
phase 5 

installed ’s installed ’s installed measures 
progress 
on the 
number 
of 
equipme
nt’s 
installed 
in 
Umjindi 

count of 
the 
number 
of 
equipme
nt’s 
installed 

23/24-
MLM2
81 

Upgrade 
of Town 
Central 
Sub 

White 
River 

30 R3 000 
000 

R1 300 
000 

0 Number of 
HV 
equipment 
installed 

1 HV 
equipment 
installed 

Completi
on 
certificat
e 

1 HV 
equipment 
installed 

R1 300 
000 

N/A R0 The 
indicator 
measures 
progress 
on the 
number 
of HV 
equipme
nt’s 
installed 
in White 
River 

Number 

A simple 
count of 
the 
number 
of HV 
equipme
nt’s 
installed 

23/24(
R)-
ENG1
5 

West 
Acres 
Substatio
n Repairs 

West 
Acres 

16 R0 R2 987 
508 

1 Number 
substation
s repaired  

1 
substation 
repaired 

Progress 
report 

N/A R0 1 
substation 
repaired 

R2 987 
508 

The 
indicator 
measures 
progress 
on the 
number 
of 
substatio
ns 
repaired 
in West 
Acres 

Number 

A simple 
count of 
the 
number 
of 
substatio
ns 
repaired 

22/23-
MLM1

33KV – 
132KV 

West 
Acres, 

18,16 R0 R20 893 
997 

0 Number of 
equipment 

2 
equipment

Progress 
report 

N/A R0 2 
equipment

R20 893 
997 

The 
indicator 

Number 

A simple 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

88 Upgrade 
Delta Sub  

Valencia installed ’s installed ’s installed measures 
progress 
on the 
number 
of 
equipme
nt’s 
installed 
in West 
Acres & 
Valentia 

count of 
the 
number 
of 
equipme
nt’s 
installed 

22/23-
ENG1
3 

Kanyama
zane Bulk 
Line 

Kanyam
azane 

19 R0 R13 000 
000 

0 Number of 
bulk lines 
installed 

1 bulk line 
installed 

Completi
on 
certificat
e 

N/A R0 1 bulk line 
installed 

R13 000 
000 

The 
indicator 
measures 
progress 
on the 
number 
of bulk 
lines 
installed 
in 
Kanyama
zane 

Number 

A simple 
count of 
the 
number 
of bulk 
lines 
installed 

23/24(
R)-
ENG1
6 

MVA 
Luhambo 
Student 
Housing 
Power 
Supply 

Kamagu
gu 

18 R0 R1 463 
807 

0 Number of 
power 
supply line 
installed 

1 power 
supply line 
installed 

Completi
on 
certificat
e 

N/A R0 1 power 
supply line 
installed 

R1 463 
807 

The 
indicator 
measures 
progress 
on the 
number 
of power 
supply 
lines 
installed 
for 
Luhambo 
Student 

Number 

A simple 
count of 
the 
number 
of power 
supply 
bulk lines 
installed 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

accommo
dation 

Development priority: Roads Infrastructure Development and Storm Water  

Programme / Project: Construction of roads programme  

22/23-
MLM0
93 

Upgradin
g of 
Kamadak
wa 
Ndlovu 
Ring 
Road 

Kamada
kwa 
Ndlovu 

41 R2 000 
000 

R2 293 
375 

0% % of 6km 
of 
Kamadakw
a Ndlovu 
road 
constructe
d 

5% of 6km 
of 
Kamadakw
a Ndlovu 
road 
constructe
d 

Progress 
Report 

N/A R0 5% of 6km 
of 
Kamadakw
a Ndlovu 
road 
constructe
d 

R2 293 
375 

The 
indicator 
measures 
progress 
on the 
construct
ion of 
6Km road 
in 
Kamadak
wa 
Ndlovu 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
03 
 

Paving of 
Milieland 
Road 

Milielan
d 

33 R2 000 
000 

R2 000 
000 

0% % of 
1.4km of 
Milieland 
road 
constructe
d 

5% of 
1.4km of 
Milieland 
road 
constructe
d 
 

Progress 
report 

N/A R0 5% of 
1.4km of 
Milieland 
road 
constructe
d 

R2 000 
000 

The 
indicator 
measures 
progress 
on the 
construct
ion of 
1.4Km 
road in 
Milieland 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
09 

Construct
ion of 
Elandsho
ek N4 
Connecti
on access 
road 

Elandsh
oek 

12 R10 000 
000 

R18 610 
204 

50% % of 
Elandshoe
k N4 
Connectio
n access 
bridge 
constructe
d 

100% of 
Elandshoe
k N4 
Connectio
n access 
road 
constructe
d 

Completi
on 
certificat
e 

100% of 
Elandshoe
k N4 
Connectio
n access 
road 
constructe
d 

R18 610 
204 

N/A R0 The 
indicator 
measures 
progress 
on the 
construct
ion of a 
vehicle 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

bridge 
connectin
g 
Elandsho
ek to N4 

on site / 
100 

22/23-
MLM1
12 

Paving of 
road 
from 
Shabangu 
street- 
Clau-Clau 
Clinic, 
Mgwabar
atsane 
bus route 
via 
Ngobeni 
road & 
Vilakazi 
road via 
Magamus
ini to 
Mwayi 
supermar
ket 

Clau-
Clau 

11 R6 000 
000 

R5 473 
551 

80% % of 
1.8km of 
road from 
Shabangu 
street- 
Clau-Clau 
Clinic, 
Mgwabara
tsane bus 
route via 
Ngobeni 
road & 
Vilakazi 
road via 
Magamusi
ni to 
Mwayi 
supermark
et 
constructe
d 

100 % of 
1.8km of 
road from 
Shabangu 
street- 
Clau-Clau 
Clinic, 
Mgwabara
tsane bus 
route via 
Ngobeni 
road & 
Vilakazi 
road via 
Magamusi
ni to 
Mwayi 
supermark
et 
constructe
d 

Completi
on 
Certificat
e 

Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
construct
ion of 
1.8km of 
bus route 
in Clau-
Clau 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
15 

Construct
ion of 
Barcelona 
Road 
Ward 33 

Kabokw
eni 

33 R2 000 
000 

R10 807 
759 

0% % of 
1.2km of 
barcelona 
road 
constructe
d 

20% 1.2km 
of 
barcelona 
road 
constructe
d 

Progress 
report 

12% 1.2km 
of 
barcelona 
road 
constructe
d 

R3 500 
000 

20% 1.2km 
of 
barcelona 
road 
constructe
d 

R10 807 
759 

The 
indicator 
measures 
progress 
on the 
construct
ion of 
1.2Km 
road in 
Kabokwe

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

ni 

22/23-
MLM1
16 

Upgradin
g of 
kaMabuz
a Halfway 
to Bhuga 
Cemetery 

Bhuga 35 R10 000 
000 

R7 744 
122 

70% % of 
3.6km of 
kaMabuza 
halfway 
road 
constructe
d 

100% of 
3.6km of 
kaMabuza 
halfway 
road 
constructe
d 

Completi
on 
certificat
e 

Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
construct
ion of 
3.6km 
road at 
Bhuga 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
18 

Paving of 
Inyoka 
street -
Thulane 
Section 

Matsulu 13 R5 00 
000 

R7 490 
538 

23% % of 
1.3km of 
Inyoka 
street -
Thulane 
section 
constructe
d 

100% of 
1.3km of 
Inyoka 
street -
Thulane 
section 
constructe
d 

Completi
on 
certificat
e 

96% of 
1.3km of 
Inyoka 
street -
Thulane 
section 
constructe
d 

R6 930 
264 

100% of 
1.3km of 
Inyoka 
street -
Thulane 
section 
constructe
d 

R7 490 
538 

The 
indicator 
measures 
progress 
on the 
construct
ion of 
1.3km 
road of 
Inyoka 
street -
Thulane 
section 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
20 

Upgradin
g of 
Mamrubi 
to Zwane 
Market 
Road 

Nkomen
i 

2 R10 000 
000 

R10 056 
334 

30% % of 
0.45km of 
Mamrubi 
to Zwane 
road 
constructe
d 

100% of 
0.45km of 
Mamrubi 
to Zwane 
road 
constructe
d 

Completi
on 
Certificat
e 

100% of 
0.45km of 
Mamrubi 
to Zwane 
road 
constructe
d 

R10 056 
334 

N/A R0 The 
indicator 
measures 
progress 
on the 
construct
ion of 
0.45km 
road at 
Bhuga 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1

Construct
ion 

Luphisi 24 R2 000 
000 

R1 799 
141 

0% % of 
1.1km of 

20% of 
1.1km of 

Progress 
report 

5% of 
1.1km of 

R500 
000 

20% of 
1.1km of 

R1 799 
141 

The 
indicator 

Actual 
Progress 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

34 Esidunge
ni Vehicle 
Bridge & 
Paving of 
Luphisi 
main 
road to 
Esidunge
ni 

Luphisi 
main road 
to 
Esidungeni 
constructe
d 

Luphisi 
main road 
to 
Esidungeni 
constructe
d 

Luphisi 
main road 
to 
Esidungeni 
constructe
d 

Luphisi 
main road 
to 
Esidungeni 
constructe
d 

measures 
progress 
on the 
construct
ion of 
1.1km 
road in 
Luphisi 

per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

0% % of 
Esidungeni 
Vehicle 
bridge 
constructe
d 

20% of 
Esidungeni 
Vehicle 
bridge 
constructe
d 

Progress 
report 

5% of 
Esidungeni 
Vehicle 
bridge 
constructe
d 

20% of 
Esidungeni 
Vehicle 
bridge 
constructe
d 

The 
indicator 
measures 
progress 
on the 
construct
ion of 
vehicle 
bridge in 
Luphisi 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
44 

Construct
ion of 
Mosa 
Road- 
Makoko 

Makoko 34 R10 000 
000 

R8 235 
544 

52% % of 
1.8km of 
Mosa road 
constructe
d 

100% of 
1.8km of 
Mosa road 
constructe
d 

Completi
on 
certificat
e 

Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
construct
ion of 
1.8km 
road in 
Makoko 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
51 

Construct
ion of 
Pholani 
to 
Maseko 
Street 

Daantjie 23 R9 000 
000 

R11 593 
945 

0% % of 
1.4km of 
Pholani to 
Maseko 
Street 
constructe
d 

100% of 
1.4km of 
Pholani to 
Maseko 
Street 
constructe
d 

Completi
on 
certificat
e 

100% of 
1.4km of 
Pholani to 
Maseko 
Street 
constructe
d 

R11 593 
945 

N/A R0 The 
indicator 
measures 
progress 
on the 
construct
ion of 
1.4km 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

road in 
Daantjie 

on site / 
100 

22/23-
MLM1
61 

Construct
ion of 
Nkululek
o Circuit 
Road in 
Matsulu 

Matsulu 27 R8 000 
000 

R10 500 
497 

50% % of 
1.4km of 
Nkululeko 
circuit 
road 
constructe
d 

100% of 
1.4km of 
Nkululeko 
circuit 
road 
constructe
d 

Completi
on 
certificat
e 

100% of 
1.4km of 
Nkululeko 
circuit 
road 
constructe
d 

R10 500 
497 

N/A R0 The 
indicator 
measures 
progress 
on the 
construct
ion of 
1.4km 
road in 
Nkululek
o Circuit 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

23/24-
MLM2
47 

Construct
ion of 
road 
from 
Clinic-
RDP 
route at 
Shabalala 
Ward 25 

Shabalal
a 

25 R2 000 
000 

R6 341 
890 

0% % of 
2.5km of 
Clinic-RDP 
route at 
Shabalala 
constructe
d 

23% of 
2.5km of 
Clinic-RDP 
route at 
Shabalala 
constructe
d 

Progress 
report 

15% of 
2.5km of 
Clinic-RDP 
route at 
Shabalala 
constructe
d 

R1 500 
000 

23% of 
2.5km of 
Clinic-RDP 
route at 
Shabalala 
constructe
d 

R6 341 
890 

The 
indicator 
measures 
progress 
on the 
construct
ion of 
2.5km 
road in 
Shabalala 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

23/24-
MLM2
69 

Paving of 
road 
from 
Shirboy 
to 
KaMasha
ba 

Mahush
u 

3 R 2 000 
000 

R1 694 
955 

0% % of 2km 
of Shirboy 
to 
KaMashab
a road 
constructe
d 

5% of 2km 
of Shirboy 
to 
KaMashab
a road 
constructe
d 

Progress 
report 

N/A R0 5% of 2km 
of Shirboy 
to 
KaMashab
a road 
constructe
d 

R1 694 
955 

The 
indicator 
measures 
progress 
on the 
construct
ion of 
2km road 
in 
Mahushu 
 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

Programme / Project: Upgrading of Roads Programme 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

22/23-
MLM0
94 

Paving of 
Goroman
e to 
kaMabuz
a (via 
Tfolinhla
nhla) at 
Shabalala 
Ward 1 

Shabalal
a 

1 R2 000 
000 

R2 434 
082 

0% % of 
4.4km of 
Goromane 
to 
kaMabuza 
road 
upgraded  

5% of 
4.4km of 
Goromane 
to 
kaMabuza 
road 
upgraded 

Progress 
report 

N/A R0 5% of 
4.4km of 
Goromane 
to 
kaMabuza 
road 
upgraded 

R2 434 
082 

The 
indicator 
measures 
progress 
on the 
upgradin
g of 
4.4km 
road in 
Shabala 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
07 

Mountain 
view 
Road 
upgrade 

Matsulu 28 R4 000 
000 

R2 332 
606 

80% % of 
1.935km 
of 
Mountain 
view road 
upgraded 

100% of 
1.935km 
of 
Mountain 
view road 
upgraded 

Completi
on 
certificat
e 

Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
upgradin
g of 
1.935km 
road in 
Mountain 
View 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
35 

Upgrade 
Masoyi 
Police St-
Dingindo
da Road 

Masoyi 6 R2 000 
000 

R4 399 
392 

0% % of 6km 
of Masoyi 
Police St-
Dingindod
a Road 
upgraded 
 

15% of 
6km of 
Masoyi 
Police St-
Dingindod
a Road 
upgraded 

Progress 
report 

10% of 
6km of 
Masoyi 
Police St-
Dingindod
a Road 
upgraded 

R2 500 
000 

15% of 
6km of 
Masoyi 
Police St-
Dingindod
a Road 
upgraded 

R4 399 
392 

The 
indicator 
measures 
progress 
on the 
upgradin
g of 6km 
road in 
Masoyi 
Dingindo
da 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
36 

Upgrade 
Pennywhi
stle 
Street-

Kanyam
azane 

20 R2 000 
00 

R4 000 
000 

0% % of 2.7 
km of 
Pennywhis
tle Street 

5% of 
2.7km of 
Pennywhis
tle Street 

Progress 
report 

N/A R0 5% of 
2.7km of 
Pennywhis
tle Street 

R4 000 
000 

The 
indicator 
measures 
progress 

Actual 
Progress 
per Q = 
Activity 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

Kanyama
zane 

upgraded Upgraded Upgraded on the 
upgradin
g of 
2.7km 
road in 
Kanyamz
ane 
Pennywhi
stle 

weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
38 

Upgrade 
Chakaza 
School 
Via Slinda 
Road 

Chakaza 
School 

36 R2 000 
000 

R2 000 
000 

0% % of 
1.3km of 
Chakaza 
School via 
Slinda 
road 
upgraded 

5% of 
1.3km of 
Chakaza 
School via 
Slinda 
road 
upgraded 

Progress 
report 

N/A R0 5% of 
1.3km of 
Chakaza 
School via 
Slinda 
road 
upgraded 

R2 000 
000 

The 
indicator 
measures 
progress 
on the 
upgradin
g of 
1.3km 
road in 
Chakaza 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
40 

Construct
ion of 2 
Foot 
Bridges, 
Stormwat
er 
Manage
ment and 
Rehabilit
ation of a 
Road at 
Dindela 
and 
spearville 
(ward 44) 
Baberton 

Umjindi 44 R2 000 
000 

R5 383 
537 

0% % of 2 
Foot 
Bridges 
constructe
d 

50% of 2 
Foot 
Bridges 
constructe
d 

Progress 
report 

35% of 2 
Foot 
Bridges 
constructe
d 

R2 500 
000 

50% of 2 
Foot 
Bridges 
constructe
d 

R5 383 
537 

The 
indicator 
measures 
progress 
on the 
construct
ion of 2-
foot 
bridges in 
Umjindi 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

0% % of 800m 
of a road 
at Dindela 
and 
spearville 
upgraded 

50% of 
800m of a 
road at 
Dindela 
and 
spearville 
upgraded 

Progress 
report 

35% of 
800m of a 
road at 
Dindela 
and 
spearville 
upgraded 

50% of 
800m of a 
road at 
Dindela 
and 
spearville 
upgraded 

The 
indicator 
measures 
progress 
on the 
upgradin
g of 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

800m 
road in 
Umjindi 

achieved 
on site / 
100 

22/23-
MLM1
42 
 

Upgradin
g of 
Sakhele 
Cafe 
Road 

Malekut
u 

37 R2 000 
000 

R2 000 
000 

0% % of 
2.4km of 
Sakhele 
Cafe road 
upgraded 

5% of 
2.4km of 
Sakhele 
Cafe road 
upgraded 

Progress 
report 

N/A R0 5% of 
2.4km of 
Sakhele 
Cafe road 
upgraded 

R2 000 
000 

The 
indicator 
measures 
progress 
on the 
upgradin
g of 
2.4km 
road in 
Malekutu 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

Programme / Project:  Construction of Pedestrian / Foot bridges Programme 

22/23-
MLM0
73 

Construct
ion of 
Mganduz
weni 
Pedestria
n Bridge 

Mgandu
zweni 

9 R3 901 
492 

R3 139 
118 

74% % of 
Mganduzw
eni 
Pedestrian 
bridge 
constructe
d 

100 % of 
Mganduzw
eni 
Pedestrian 
bridge 
constructe
d 

Completi
on 
certificat
e 

Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
construct
ion of a 
pedestria
n bridge 
in 
Mganduz
weni 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
32 

Construct
ion of 
Khulani 
Pedestria
n Bridge 
in 
Jerusale
m 

Jerusale
ma 

8 R4 000 
000 

R5 200 
000 

30% % of 
Khulani 
pedestrian 
bridge 
constructe
d 

100 % of 
Khulani 
pedestrian 
bridge 
constructe
d 

Completi
on 
certificat
e 

Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
construct
ion of a 
pedestria
n bridge 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

in 
Jerusale
ma 

100 

22/23-
MLM1
52 

Construct
ion of 
Msholozi 
Pedestria
n bridge 

Msholoz
i 

14 R2 000 
000 

R1 359 
098 

0% % of 
Msholozi 
Pedestrian 
bridge 
constructe
d 

5% of 
Msholozi 
Pedestrian 
bridge 
constructe
d 

Progress 
report 

N/A R0 5% of 
Msholozi 
Pedestrian 
bridge 
constructe
d 

R1 359 
098 

The 
indicator 
measures 
progress 
on the 
construct
ion of a 
pedestria
n bridge 
in 
Msholozi  

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

Programme / Project:  Public Transport Programme 

23/24-
PT003 

Kanyama
zane PT 
Transfer 
station 
facility 

Kanyam
azane 

19 R0 R53 126 
006 

0 Number of 
Public 
Transport 
facilities 
constructe
d 

1 Public 
Transport 
facility 
constructe
d 

Completi
on 
certificat
e 

N/A R0 1 Public 
Transport 
facility 
constructe
d 

R53 126 
006 

The 
indicator 
measures 
progress 
on the 
number 
of Public 
Transport 
facilities 
construct
ed in 
Kanyama
zane 

Number 

A simple 
count of 
the 
number 
of Public 
Transport 
facilities 
construct
ed 

Programme / Project:  Construction of Bus Routes Programme 

22/23-
MLM0
90 

Matsafen
i 
Kaapsheh
oop bus 
route 

Matsafe
ni 

14 R5 000 
000 

R4 098 
390 

0% % of 
6.28km of 
Matsafeni 
Kaapsheho
op bus 

5% of 
6.28km of 
Matsafeni 
Kaapsheho
op bus 

Progress 
report 

N/A R0 5% of 6.28 
km of 
Matsafeni 
Kaapsheho
op bus 

R4 098 
390 

The 
indicator 
measures 
progress 
on the 

Actual 
Progress 
per Q = 
Activity 
weight X 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

ward 14 route 
constructe
d 

route 
constructe
d 

route 
constructe
d 

construct
ion of 
6.28km 
road 
inMatsaf
eni 

actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
21 

Upgradin
g of 
Nkomeni 
to 
Woboka 
Road 

Nkomen
i 

2 R10 000 
000 

R13 941 
730 

40% % of 
1.8Km of 
Nkomeni 
to Woboka 
bus route 
upgraded 

100% of 
1.8Km of 
Nkomeni 
to Woboka 
bus route 
upgraded 

Completi
on 
Certificat
e 

97% of 
1.8Km of 
Nkomeni 
to Woboka 
bus route 
upgraded 

R8 600 
000 

100% of 
1.8Km of 
Nkomeni 
to Woboka 
bus route 
upgraded 

R13 941 
730 

The 
indicator 
measures 
progress 
on the 
upgradin
g of 
1.8km 
road in 
Nkomeni 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
23 

Upgradin
g of Allice 
to 
Gudlani 
Road 
(Zwelisha
) 

Zwelisha 2 R10 000 
000 

R13 702 
115 

33% % of 
1.3km of 
Alice 
Gudlani 
bus route 
upgraded 

100% of 
1.3km of 
Alice 
Gudlani 
bus route 
upgraded 

Completi
on 
certificat
e 

97% of 
1.3km of 
Alice 
Gudlani 
bus route 
upgraded 

R7 000 
000 

100% of 
1.3km of 
Alice 
Gudlani 
bus route 
upgraded 

R13 702 
115 

The 
indicator 
measures 
progress 
on the 
upgradin
g of 
1.3km 
road 
inZwelish
a 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM1
24 

Construct
ion of 
Nkambul
e Mkheyi 
Bus route 

Msogwa
ba 

22 R7 000 
000 

R7 006 
863 

70% % 4.7km 
of 
Nkambule 
to Mkheyi 
bus route 
constructe
d 

100% 
4.7km of 
Nkambule 
to Mkheyi 
bus route 
constructe
d 

Completi
on 
certificat
e 

N/A R0 100% 
4.7km of 
Nkambule 
to Mkheyi 
bus route 
constructe
d 

R7 006 
863 

The 
indicator 
measures 
progress 
on the 
construct
ion of 
4.7km 
road in 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

Msogwab
a 

100 

22/23-
MLM1
25 

Construct
ion of 
Zamokuhl
e Bus 
Route 

Msogwa
ba 

23 R10 000 
000 

R10 347 
061 

30%  % of 
1.6km of 
Zamokuhl
e bus 
route 
constructe
d 

100% of 
1.6km of 
Zamokuhle 
bus route 
constructe
d 

Completi
on 
Certificat
e 

Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
construct
ion of 
1.6km 
road in 
Msogwab
a 
Zamokuhl
e 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

Programme / Project:  Maintenance of Roads & Stormwater Programme 

23/24(
R)-
RSW0
05 

Construct 
stormwat
er V-drain 
Khumbul
a 

Khumbu
la 

37 R0 R1 051 
410 

0% % of 
stormwate
r V-drain 
constructe
d  

100% of 
stormwate
r V-drain 
constructe
d 

Completi
on 
certificat
e 

N/A R0 100% of 
stormwate
r V-drain 
constructe
d 

R1 051 
410 

The 
indicator 
measures 
progress 
on the 
construct
ion 
stormwat
er V-drain 
at 
Khumbul
a 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

23/24(
R)-
RSW0
06 

Stormwat
er 
disaster 
repair 
Nelspruit 

Nelsprui
t 

15 R0 R3 773 
394 

0% % of 
stormwate
r systems 
replaced 

100% of 
stormwate
r systems 
replaced 

Completi
on 
certificat
e 

N/A R0 100% of 
stormwate
r systems 
replaced 

R3 773 
394 

The 
indicator 
measures 
progress 
on the 
replacem
ent of 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

stormwat
er 
systems 
in 
Nelspruit 

achieved 
on site / 
100 

0% % of 
concrete 
drains 
repaired 

100% of 
concrete 
drains 
repaired 

Completi
on 
certificat
e 

N/A R0 100% of 
concrete 
drains 
repaired 

The 
indicator 
measures 
progress 
on the 
repairing 
of 
concrete 
drains in 
Nelspruit 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

0% % of 
outlets 
structure 
repaired 

100% of 
outlets 
structure 
repaired 

Completi
on 
certificat
e 

N/A R0 100% of 
outlets 
structure 
repaired 

The 
indicator 
measures 
progress 
on the 
repairing 
of outlets 
structure
s in 
Nelspruit 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

23/24(
R)-
RSW0
07 

Stormwat
er 
disaster 
repair 
Sheba RD 
Umjindi 

Umjindi 43 R0 R2 891 
378 

0% % of Low 
water 
bridge 
upgraded 

100% of 
Low water 
bridge 
upgraded 

Completi
on 
certificat
e 

N/A R0 100% of 
Low water 
bridge 
upgraded 

R2 891 
378 

The 
indicator 
measures 
progress 
on the 
upgradin
g Low 
water 
bridge in 
Umjindi 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

0% % of 100% of Completi N/A R0 100% of The Actual 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

stormwate
r drain 
constructe
d  

stormwate
r drain 
constructe
d 

on 
certificat
e 

stormwate
r drain 
constructe
d 

indicator 
measures 
progress 
on the 
construct
ion of 
stormwat
er drains 
in 
Umjindi 

Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

0% % of 3km 
of sheba 
road 
repaired 

100% of 
3km of 
sheba 
road 
repaired 

Completi
on 
certificat
e 

N/A R0 100% of 
3km of 
sheba 
road 
repaired 

The 
indicator 
measures 
progress 
on the 
repairing 
of 3km of 
sheba 
road 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

23/24(
R)-
RSW0
08 

Stormwat
er 
Disaster 
repair 
Matsulu 

Matsulu 27 R0 R4 088 
817 

0 Number of 
headwalls 
repaired 

2 
headwalls 
repaired 

Completi
on 
certificat
e 

N/A R0 2 
headwalls 
repaired 

R4 088 
817 

The 
indicator 
measures 
progress 
on the 
repairing 
of 
headwall
s in 
Matsulu 

Number 

A simple 
count of 
the 
number 
of 
headwall
s 
repaired 

0% % of 
2.35km 
road 
resurfaced 

100% of 
2.35km 
road 
resurfaced 

Completi
on 
certificat
e 

N/A R0 100% of 
2.35km 
road 
resurfaced 

The 
indicator 
measures 
progress 
on the 
repairing 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

of 3km of 
sheba 
road 

progress 
achieved 
on site / 
100 

Development Priority: Community Development Programmes  

22/23-
MLM2
10 

Construct
ion of 
Jerusale
m 
Communi
ty Hall 

Jerusale
ma 

8 R8 077 
646 

R8 146 
421 

71% % of 
Jerusalule
m 
communit
y Hall 
constructe
d 

100% of 
Jerusalule
m 
communit
y Hall 
constructe
d 

Completi
on 
certificat
e 

100% of 
Jerusalule
m 
communit
y Hall 
constructe
d 

R8 146 
421 

N/A R0 The 
indicator 
measures 
progress 
on the 
construct
ion of a 
communi
ty hall in 
Jerusale
ma 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

22/23-
MLM2
14 

Upgradin
g of 
Masoyi 
Sports 
Facility 

Masoyi 6 R2 000 
000 

R658 463 0% % of 
Masoyi 
stadium 
constructe
d 

5% of 
Masoyi 
stadium 
constructe
d 

Progress 
Report 

N/A R0 5% of 
Masoyi 
stadium 
constructe
d 

R658 463 The 
indicator 
measures 
progress 
on the 
construct
ion of a 
stadium 
in Masoyi 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

23/24-
MLM2
74 

Construct
ion of 
Tekwane 
South 
Communi
ty 
Stadium- 
Phase 1 

Tekwan
e South  

18 R8 000 
000 

R661 558 0% % of 
Tekwane 
South 
Communit
y Stadium- 
Phase 1 
constructe
d 

5% of 
Tekwane 
South 
Communit
y Stadium- 
Phase 1 
constructe
d 

Progress 
report 

N/A R0 5% of 
Tekwane 
South 
Communit
y Stadium- 
Phase 1 
constructe
d 

R661 558 The 
indicator 
measures 
progress 
on the 
construct
ion of 
Communi
ty Hall in 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

Tekwane 
South 

100 

23/24 
(R)ML
M402 

Renovati
on of 
White 
River 
Library 
 

White 
River 

30 R0 R500 000 0% % of White 
River 
library 
constructe
d 

5% of 
White 
River 
library 
constructe
d 

Progress 
report 

N/A R0 5% of 
White 
River 
library 
constructe
d 

R500 000 The 
indicator 
measures 
progress 
on the 
construct
ion of a 
communi
ty Library 
in White 
River 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

Development Priority: Waste And Environmental Management  

22/23-
MLM2
04 

Umjindi 
Solid 
waste 
disposal 
site 

Umjindi 42 R10 000 
000 

R2 469 
270 

0% % of 
Umjindi 
Solid 
waste 
disposal 
site 
constructe
d 

10% 
Umjindi 
Solid 
waste 
disposal 
site 
constructe
d 

Progress 
report 

5% 
Umjindi 
Solid 
waste 
disposal 
site 
constructe
d 

R500 
000 

10% 
Umjindi 
Solid 
waste 
disposal 
site 
constructe
d 

R2 469 
270 

The 
indicator 
measures 
progress 
on the 
construct
ion of a 
waste 
disposal 
site in 
Umjindi 

Actual 
Progress 
per Q = 
Activity 
weight X 
actual 
progress 
achieved 
on site / 
100 

SWM0
03 

Waste 
Collectio
n Services 

Mbomb
ela, 
White 
River, 
Kabokw
eni, 
Kanyam
azane, 
Matsulu, 
Barberto

1,13,14,
15,16,17
,18,19,2
0,21, 
22,27,28
,30,33, 
37,38 
41, 42, 
43,44,45 

R0 R0 157 Number of 
New 
additional 
formalised 
dwellings 
with 
access to 
weekly 
waste 
removal 

120 New 
additional 
formalised 
dwellings 
with 
access to 
weekly 
waste 
removal 
services  

Report 110 New 
additional 
formalised 
dwellings 
with 
access to 
weekly 
waste 
removal 
services  

R0 120 New 
additional 
formalised 
dwellings 
with 
access to 
weekly 
waste 
removal 
services  

R0 The 
indicator 
measures 
progress 
on the 
New 
additiona
l 
formalise
d 

Number 

A simple 
count of 
the 
number 
of New 
additiona
l 
formalise
d 
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

n services dwellings 
with 
access to 
weekly 
waste 
removal 
services 

dwellings 
with 
access to 
weekly 
waste 
removal 
services 

Development Priority: Public Safety  

Programme / Project: Municipal law enforcement programmes  

MLSS0
02 

Municipal 
Law 
Enforcem
ent 

Instituti
onal 

Institutio
nal 

R0 R0 20 Number of 
Municipal 
law 
enforceme
nt 
operations 
conducted 

28 
Municipal 
law 
enforceme
nt 
operations 
conducted 

Report 21 
Municipal 
law 
enforceme
nt 
operations 
conducted 

R0 28 
Municipal 
law 
enforceme
nt 
operations 
conducted 

R0 The 
indicator 
measures 
progress 
on the 
number 
of 
Municipal 
law 
enforcem
ent 
operation
s 
conducte
d 

Number 

A simple 
count of 
the 
number 
of 
Municipal 
law 
enforcem
ent 
operation
s 
conducte
d 

Programme / Project: Traffic law enforcement programme  

LTS00
1 
 

Enhance
ment of 
traffic 
law 
enforcem
ent 

Instituti
onal 

Institutio
nal 

R0 R0 75 Number of 
road 
blocks 
conducted 
for traffic 
law 
enforceme
nt 

100 
roadblocks 
conducted 
for traffic 
law 
enforceme
nt 

Report 75 
roadblocks 
conducted 
for traffic 
law 
enforceme
nt 

R0 100 
roadblocks 
conducted 
for traffic 
law 
enforceme
nt 

R0 The 
indicator 
measures 
progress 
on the 
number 
of road 
blocks 

Number 

A simple 
count of 
the 
number 
of road 
blocks 
conducte
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IDP 
Numb
er 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/2024 
Annual 
Target 

Means of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

 conducte
d for 
traffic 
law 
enforcem
ent 

d for 
traffic 
law 
enforcem
ent 

Development Priority: Rural Development  

Programme / Project: Support of Cooperatives programmes  

RTA00
3 

Small 
Scale 
Farmer 
Support 
Program
me 

Instituti
onal 

Institutio
nal 

R455 000 R0 0 Number of 
Small-
Scale 
famers 
supported 

6 Small 
Scale 
famers 
supported 

Report  N/A R0 6 Small 
Scale 
famers 
supported 

R200 000 The 
indicator 
measures 
progress 
on the 
number 
of Small-
Scale 
famers 
supporte
d 

Number 

A simple 
count of 
the 
number 
of Small-
Scale 
famers 
supporte
d 
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20.2 KEY PERFORMANCE AREA: LOCAL ECONOMIC DEVELOPMENT 

IDP 
Numb
er 

Project 
Descriptio
n 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

Development Objective: To initiate a strong and sustainable economic development 

Development Priority: Economic Development 

LED00
8 

SMMEs/C
ooperativ
es 
Support 

Institutio
nal 

Institutio
nal 

R380 700 R190 000 0 Number of 
SMMES/Co
operatives 
supported 
with 
material/e
quipment   

6 
SMMES/C
ooperativ
es 
supported 
with 
material/e
quipment 

Hand 
over 
Report  

N/A R0 6 
SMMES/
Cooperat
ives 
supporte
d with 
material/
equipme
nt 

R190 
000 

The 
indicator 
measures 
progress 
on the 
number of 
SMMES/C
ooperativ
es 
supported 
with 
material/e
quipment 

Number 
A simple 
count of 
the 
number 
of 
SMMES/C
ooperativ
es 
supported 
with 
material/
equipmen
t 

LED00
9 

Informal 
Trade 
Trolley 

Institutio
nal 

Institutio
nal 

R405 000 R200 000 0  Number of 
Informal 
Trade 
trollies 
renovated 

20 
Informal 
Trade 
trollies 
renovated 

Report Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
number of 
Informal 
Trade 
trollies 
renovated 

Number 
A simple 
count of 
the 
number 
of 
Informal 
Trade 
trollies 
renovated 

Programme / Project: Business Regulation Programmes 

LED01
8 

Issuing of 
informal 
Trade 
permits 

Institutio
nal  

Institutio
nal  

R0 R0 200 Number of 
informal 
trade 
permits 

200 
informal 
trade 
permits 

Report  150 
informal 
trade 
permits 

R0 200 
informal 
trade 
permits 

R0 The 
indicator 
measures 
progress 

Number 
A simple 
count of 
the 
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IDP 
Numb
er 

Project 
Descriptio
n 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

issued  issued issued issued on the 
number of 
informal 
trading 
permits 
issued 

number 
of 
informal 
trading 
permits 
issued 

LED01
9 

Capturing 
of liquor 
license 
applicatio
n   

Institutio
nal  

Institutio
nal  

R0 R0 30 Number of 
liquor 
license 
captured 

40 liquor 
license 
applicatio
n 
captured 

Report  30 liquor 
license 
applicatio
n 
captured 

R0 40 liquor 
license 
applicati
on 
captured 

R0 The 
indicator 
measures 
progress 
on the 
number of 
liquor 
licenses 
applicatio
ns 
captured 

Number 
A simple 
count of 
the 
number 
of liquor 
licenses 
applicatio
ns 
captured 

Programme / Project: EPWP Programme 

EPWP
001 

Training 
programm
e for 
Coordinat
ors and 
Data 
Capturers 

Institutio
nal 

Institutio
nal 

R0 R0 2 Number of 
In- Service 
training 
programme
s for Data 
capturers 
and 
coordinator
s 
conducted 

2 In- 
Service 
training 
programm
es for 
Data 
capturers 
and 
coordinat
ors 
conducte
d 

Attenda
nce 
register 

N/A R0 2 In- 
Service 
training 
program
mes for 
Data 
capturer
s and 
coordina
tors 
conducte
d 

R30 000 The 
indicator 
measures 
progress 
on the 
number of 
In- Service 
training 
programm
es for 
Data 
capturers 
and 
coordinat
ors 
conducte
d 

Number 
A simple 
count of 
the 
number 
of In- 
Service 
training 
program
mes for 
Data 
capturers 
and 
coordinat
ors 
conducte
d 
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IDP 
Numb
er 

Project 
Descriptio
n 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performan
ce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

EPWP
002 

In-service 
training 
programm
e to all 
Departme
ntal 
Patrons 

Institutio
nal 

Institutio
nal 

R0 R0 2 Number of 
In-Service 
training 
programme
s for 
Departmen
tal Patrons 
conducted 

2 In-
Service 
training 
programm
es for 
Departme
ntal 
Patrons 
conducte
d 

Attenda
nce 
register 

2 In-
Service 
training 
programm
es for 
Departme
ntal 
Patrons 
conducte
d 

R0 N/A R0  The 
indicator 
measures 
progress 
on the 
number of 
In-Service 
training 
programm
es for 
Departme
ntal 
Patrons 
conducte
d 

Number 
A simple 
count of 
the 
number 
of In-
Service 
training 
program
mes for 
Departme
ntal 
Patrons 
conducte
d 

EPWP
003 

Training 
programm
e for all 
appointed 
EPWP 
Participan
ts 

Institutio
nal 

Institutio
nal 

R300 000 R300 000 2 Number of 
training 
programme
s for EPWP 
participant
s 
conducted 

2 training 
programm
es for 
EPWP 
participan
ts 
conducte
d 

Attenda
nce 
register 

N/A R0 2 In- 
training 
program
mes for 
EPWP 
participa
nts 
conducte
d 

R0 The 
indicator 
measures 
progress 
on the 
number of 
training 
programm
es for 
EPWP 
participan
ts 
conducte
d 

Number 
A simple 
count of 
the 
number 
of training 
program
mes for 
EPWP 
participan
ts 
conducte
d 
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20.3 KEY PERFORMANCE AREA: INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION 

IDP 
Number 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technica
l 
Indicator 
definitio
n 

Method 
of 
calculatio
n 

Development Objective: To build a strong good governance and institutional development 

Development priority: Good Governance and Public Participation 

Programme / Project: Human Resource Development Programme 

PMS001 Qualificati
on Audit 

Institutio
nal  

Institutio
nal 

R0 R0 200 
 

Number 
of 
Certificate
s verified 

353 
Certificate
s verified 

Certificat
es 

309 
Certificat
es 
verified 

R0 353 
Certificat
es 
verified 

R0 The 
indicator 
measure
s 
progress 
on the 
number 
of 
certificat
es 
verified 
for 
employe
es & 
prospecti
ve 
employe
es 

Number 
A simple 
count of 
the 
number 
of 
employee
s & 
prospecti
ve 
employee
s 
Certificate
s received 
from the 
MIE 
Report 
system 

Programme / Project: OHS, Wellness and Employment Relations 
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IDP 
Number 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technica
l 
Indicator 
definitio
n 

Method 
of 
calculatio
n 

OHS001 Wellness 
interventi
ons 

Institutio
nal 

Institutio
nal 

R81 700 R0 4 Number 
of 
wellness 
events 
conducte
d 

4 wellness 
events 
conducte
d 

Attenda
nce 
register 

3 
wellness 
events 
conducte
d 

R0 4 
wellness 
events 
conducte
d 

R0 The 
indicator 
measure
s 
progress 
on the 
number 
of 
wellness 
events 
conducte
d 

Number 
A simple 
count of 
the 
number 
of 
wellness 
events 
conducte
d 

OHS002 Implemen
tation of 
Wellness 
Program
me 

Institutio
nal 

Institutio
nal 

R408 240 R0 100% % of 
employee
s and 
councillor
s 
requiring 
EAP 
assisted 
 

100 % of 
employee
s and 
councillor
s 
requiring 
EAP 
assisted 

Referral 
List 
 

100 % of 
employe
es and 
councillo
rs 
requiring 
EAP 
assisted 

R286 
237 

100 % of 
employe
es and 
councillo
rs 
requiring 
EAP 
assisted 

R408 
240 

The 
indicator 
measure
s 
progress 
on the 
percenta
ge of 
employe
es and 
councilor
s 
requiring 
EAP 
assisted 

Number 
of 
assisted 
employee
s and 
councillor
s/number 
of total 
requests 
received X 
100 

ERS001 Local 
labour 
Forum 

Institutio
nal 

Institutio
nal  

R0 R0 5  Number 
of Local 
Labour 
Forum 
meetings 
coordinat
ed 

5 Local 
Labour 
forum 
meetings 
coordinat
ed 

Attenda
nce 
Registers
/ Agenda 

4 Local 
Labour 
forum 
meetings 
coordina
ted 

R0 5 Local 
Labour 
forum 
meetings 
coordina
ted 

R0 The 
indicator 
measure
s 
progress 
on the 
number 
of Local 

Number 
A simple 
count of 
the 
number 
of Local 
Labour 
Forum 
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IDP 
Number 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technica
l 
Indicator 
definitio
n 

Method 
of 
calculatio
n 

Labour 
Forum 
meetings 
coordina
ted 

meetings 
coordinat
ed 

Programme / Project: IT, Records Management and Archives 

22/23-
MLM241 

New / 
Upgrade 
End User 
Equipmen
t 

Institutio
nal 

Institutio
nal 

R1 500 
000 

R2 993 
342 

Redunda
nt and 
outdated 
End user 
equipme
nt 

% of New 
/ Upgrade 
End User 
Equipmen
t procured  

50% of 
New / 
Upgrade 
End User 
Equipmen
t procured 

Delivery 
note 

N/A R0 50% of 
New / 
Upgrade 
End User 
Equipme
nt 
procured 

R1 496 
671 

The 
indicator 
measure
s 
percenta
ge of end 
user 
equipme
nt 
procured 

Percentag
e of 
budget 
used to 
procure 
end user 
equipmen
t 

22/23-
MLM242 

New/Upg 
Server & 
Network 
Infrastruc
ture 

Institutio
nal 

Institutio
nal 

R2 000 
000 

R2 400 
000 
 

Redunda
nt and 
outdated 
Server 
and 
network 
infrastru
cture 

% of 
New/Upgr
ade 
Server & 
Network 
Infrastruct
ure 
procured 

50% of 
New/Upgr
ade 
Server & 
Network 
Infrastruct
ure 
procured 

Delivery 
note 

N/A R0 50% of 
New/Up
grade 
Server & 
Network 
Infrastru
cture 
procured 

R1 200 
000 
 

The 
indicator 
measure
s the 
percenta
ge of 
server 
and 
network 
equipme
nt 
procured 

Percentag
e of 
budget 
used to 
procure 
end user 
equipmen
t 
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20.4 KEY PERFORMANCE AREA: PUBLIC PARTICIPATION AND GOOD GOVERNANCE 

IDP 
Numbe
r 

Project 
Descriptio
n 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

Development Objective: To build a strong good governance and institutional development 

Development Priority: Good Governance and Public Participation 

Programme / Project: IDP Development  

SP001 IDP 
developm
ent & 
review 

Institutio
nal 

Institutio
nal 

R0 R0 1 
(2022/23 
financial 
year) 
 

Number 
of IDP 
process 
plans 
submitted 
to Council 

1 IDP 
process 
plan 
submitted 
to Council 

Approve
d 
process 
plan 

Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
number of 
IDP 
process 
plans 
submitted 
to Council  

Number 
A simple 
count of 
the 
number 
of IDP 
process 
plans 
submitted 
to Council 

Number 
of Draft 
IDPs for 
Reviewal 
submitted 
to Council 

1 Draft 
IDPs for 
Reviewal 
submitted 
to Council 

Approve
d Draft 
IDP 

1 Draft 
IDPs for 
Reviewal 
submitte
d to 
Council 

R0 N/A R0 The 
indicator 
measures 
progress 
on the 
number of 
Draft IDP 
submitted 
to Council 
for 
Reviewal 

Number 
A simple 
count of 
the 
number 
of Draft 
IDP 
submitted 
to Council 
for 
Reviewal 

Number 
of Final 
IDP’s 
submitted 
to Council 

1 final IDP 
submitted 
to Council 

Approve
d IDP 

N/A R0 1 final 
IDP 
submitte
d to 
Council 

R0 The 
indicator 
measures 
progress 
on the 
number of 

Number 
A simple 
count of 
the 
number 
of IDP 
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IDP 
Numbe
r 

Project 
Descriptio
n 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

IDP 
submitted 
to Council 

submitted 
to Council 

14 (IDP 
consultat
ive 
meetings
) 

Number 
of IDP 
consultati
ve 
meetings 
held 

14 IDP 
consultati
ve 
meetings 
held 

Attenda
nce 
registers 

N/A R0 14 IDP 
consultat
ive 
meetings 
held 

R0 The 
indicator 
measures 
progress 
on the 
number of 
IDP 
consultati
ve 
meetings 
held 

Number 
A simple 
count of 
the 
number 
of IDP 
consultati
ve 
meetings 
held 

Programme / Project: SDBIP development 

PME00
1 

Developm
ent of 
Service 
Delivery 
Budget 
and 
Implemen
tation 
Plan 
(SDBIP) 

Institutio
nal 

Institutio
nal 

R0 R0 2023/20
24 SDBIP 

2024/202
5 SDBIP 
approved 
by the 
Executive 
Mayor  

2024/202
5 SDBIP 
approved 
by the 
Executive 
Mayor  

Approve
d SDBIP 

N/A R0 2024/20
25 SDBIP 
approve
d by the 
Executiv
e Mayor  

R0 The 
indicator 
measures 
progress 
on the 
complianc
e of the 
SDBIP as 
stipulated 
by the 
MFMA 

Number  
A simple 
count of 
the 
number 
of SDBIP 
submitted 
within the 
stipulated 
period 

Programme / Project: Risk Mitigation Programme 

ERM00
3 

Facilitatio
n of the 
Strategic 
Risk 
Register 

Institutio

nal 

Institutio

nal 

R0 R0 1 Number 
of 
Strategic 
Risk 
Register 
for 
2024/202

1 
Strategic 
Risk 
Register 
for 
2024/202
5 FY 

2024/20
25 FY 
Strategic 
Risk 
Register 

N/A R0 2024/20
25 FY 
Strategic 
Risk 
Register 

R0 The 
indicator 
measures 
progress 
on the 
number of 
Strategic 

Number  
A simple 
count of 
the 
number 
of 
Strategic 
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IDP 
Numbe
r 

Project 
Descriptio
n 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

5 FY 
approved 

approved Risk 
Registers 
approved 

Risk 
Register 
for 
2024/25 
FY 
approved 

ERM00
6 

Compilati
on of the 
Enterprise 
Risk 
Register 

Institutio

nal 

Institutio

nal 

R0 R0 1 Number 
of 
Enterprise 
Risk 
Registers 
for the 
2024/202
5 FY 
compiled 

1 
Enterprise 
Risk 
Registers 
for the 
2024/202
5FY 
compiled 

2024/20
25 
Enterpris
e Risk 
Register 

N/A R0 1 
Enterpris
e Risk 
Registers 
for the 
2024/20
25FY 
compiled 

R0 The 

indicator 

measures 

progress 

on the 

number of 

Enterprise 

Risk 

Register 

compiled 

Number  
A simple 

count of 

the 

number 

of 

Enterprise 

Risk 

Register 

for the 

2024/25 

FY 

compiled 

ERM01
2 

Review of 
the Fraud 
and 
Corruptio
n 
Preventio
n and 
Detection 
Policy 

Institutio

nal 

Institutio

nal 

R0 R0 Approve
d Fraud 
and 
Corrupti
on 
Preventi
on and 
Detectio
n policy 

Number 
of Fraud 
and 
Corruptio
n 
Preventio
n and 
Detection 
policy 
updated 
and 
approved 

1 Fraud 
and 
Corruptio
n 
Preventio
n and 
Detection 
policy 
updated 
and 
approved 

Fraud & 
Corrupti
on Policy 

Target achieved by Mid-year The 
indicator 
measures 
progress 
on the 
number of 
Fraud and 
Corruptio
n 
Preventio
n and 
Detection 
policy 
updated 
and 
approved 

Number  
A simple 
count of 
the 
number 
of Fraud 
and 
Corruptio
n 
Preventio
n and 
Detection 
policy 
updated 
and 
approved 
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IDP 
Numbe
r 

Project 
Descriptio
n 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

Programme / Project: Internal Audit Programme 

IA003 Three year 
Rolling 
Plan and 
Risk Based 
Operation
al Audit 
Plan 

Institutio
nal 

Institutio
nal 

R0 R0 1 Three 
year 
rolling 
plan for 
2022-
2025 and 
Risk 
based 
operatio
nal audit 
plan for 
2022/20
23  

Number 
of three-
year 
rolling 
plan and 
risk based 
operation
al audit 
plan 
developed  

1 three 
year 
rolling 
plan and 
(2023/24) 
risk based 
operation
al audit 
plan 
developed 

Approve
d Three 
year 
rolling 
plan and 
Risk 
based 
operatio
nal audit 
plan 

Target achieved by Mid-year The 
indicator 
measures 
progress 
on the 
number of 
Audit 
Plans 
developed 

Number  
A simple 
count of 
the 
number 
Audit 
Plans 
develope
d 

IA005 Functional 
Audit 
Committe
e 

Institutio
nal 

Institutio
nal 

R0 R0 Approve
d 
2021/22 
Audit 
Committ
ee 
Charter 
(AC)  

Number 
of Audit 
Committe
e charter 
reviewed 
and 
approved 

1 Audit 
Committe
e charter 
reviewed 
and 
approved 

Approve
d AC 
Charter 

Target achieved by Mid-Year The 
indicator 
measures 
progress 
on the 
number of 
Audit 
Committe
e charter 
reviewed 
and 
approved 

Number  
A simple 
count of 
the 
number 
of Audit 
Committe
e charter 
reviewed 
and 
approved 

R0 R0 4 audit 
committ
ee 
meetings 
held 

Number 
of audit 
committe
e 
meetings 
coordinat
ed and 
held 

4 audit 
committe
e 
meetings 
coordinat
ed and 
held 

Attenda
nce 
Register 

3 audit 
committ
ee 
meetings 
coordina
ted and 
held 

R0 4 audit 
committ
ee 
meetings 
coordina
ted and 
held 

R0 Indicator 
measures 
progress 
on the 
number of 
audit 
committe
e 
meetings 

Number  
A simple 
count of 
the 
number 
of audit 
committe
e 
meetings 
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IDP 
Numbe
r 

Project 
Descriptio
n 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/202
4 Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

coordinat
ed and 
held 
 

coordinat
ed and 
held 
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20.5 KEY PERFORMANCE AREA: FINANCIAL VIABILITY AND MANAGEMENT 

IDP 
Number 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/2024 
Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

Development Objective: To ensure legally sound financial viability and management 

Development Priority: Financial Management 

Programme / Project: Budget Implementation Programme 

FPB002 Complian
ce with 
MFMA 
in-year 
reporting 
framewo
rk 

Institutio
nal 

Institutio
nal 

R0 R0 12 Number 
of 
monthly 
budget 
performa
nce 
reports 
submitted 
to the 
Executive 
Mayor 
and 
National 
Treasury 

12 monthly 
budget 
performanc
e reports 
submitted 
to the 
Executive 
Mayor and 
National 
Treasury  

Proof of 
submissi
on 

9 
monthly 
budget 
perform
ance 
reports 
submitte
d to the 
Executiv
e Mayor 
and 
National 
Treasury  

R0 12 
monthly 
budget 
perform
ance 
reports 
submitte
d to the 
Executiv
e Mayor 
and 
National 
Treasury  

R0 Indicator 
measures 
progress 
on the 
number of 
monthly 
budget 
performa
nce 
reports 
submitted 
to the EM 
and NT 

Number  
A simple 
count of 
the 
number 
of 
monthly 
budget 
performa
nce 
reports 
submitted 
to the EM 
and NT 

FPB003 Complian
ce with 
s52 (d) 
MFMA 
in-year 
reporting 
framewo
rk 

Institutio
nal 

Institutio
nal 

R0 R0 4 Number 
of 
quarterly 
budget 
performa
nce 
reports 
submitted 
to council  

4 quarterly 
budget 
performanc
e reports 
submitted 
to council 

Council 
Resoluti
on 

3 
quarterly 
budget 
perform
ance 
reports 
submitte
d to 
council 

R0 4 
quarterly 
budget 
perform
ance 
reports 
submitte
d to 
council 

R0 Indicator 
measures 
progress 
on the 
number of 
quarterly 
budget 
performa
nce 
reports 
submitted 
to council 

Number  
A simple 
count of 
the 
number 
of 
quarterly 
budget 
performa
nce 
reports 
submitted 
to council 
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IDP 
Number 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/2024 
Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

Programme / Project: Compilation of AFS Programme 

AS004 Compilati
on of 
Financial 
Statemen
ts and 
audit 
process 

Institutio
nal 

Institutio
nal 

R0 R0 1 Number 
of GRAP 
Compliant 
AFS 
submitted 
to the 
Auditor 
General 

One 
2022/23 
GRAP 
Compliant 
AFS 
submitted 
to the 
Auditor 
General 

Acknowl
edgment 
of 
receipt 
by the 
Auditor 
General 

Target achieved by Mid-Year Indicator 
measures 
progress 
on the 
number of 
GRAP 
Compliant 
AFS 
submitted 
to the AG 

Number  
A simple 
count of 
the 
number 
of GRAP 
Compliant 
AFS 
submitted 
to the AG 

AS005 Quality 
review of 
annual 
financial 
statemen
ts 

Institutio
nal 

Institutio
nal 

R0 R0 3 Number 
of Quality 
reviews of 
the 
annual 
financial 
statement
s 
conducte
d 

1 Quality 
review of 
annual 
financial 
statements 
conducted 

Complia
nce and 
quality 
review 
report 

Target achieved by Mid-Year Indicator 
measures 
progress 
on the 
number of 
Quality 
reviews of 
the 
annual 
financial 
statement
s 
conducte
d 

Number  
A simple 
count of 
the 
number 
of Quality 
reviews of 
the 
annual 
financial 
statement
s 
conducte
d 

Programme / Project: Assets Management Programme 

AM002 Update 
and 
maintena
nce of 
Asset 
register 

Institutio
nal 

Institutio
nal 

R0 R0 2022/20
23 
updated 
and 
maintain
ed 
Immova
ble Asset 

% of 
immovabl
e asset 
register 
updated 

100% of 
immovable 
asset 
register 
updated 

GRAP 
complian
t asset 
register 

N/A R0 100% of 
immova
ble asset 
register 
updated 

R0 Indicator 
measures 
progress 
on the 
updating 
of the 
asset 
register 

System 
generated 
report 
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IDP 
Number 

Project 
Descripti
on 

Location Ward 2023/202
4 Budget 

2023/202
4 
Adjusted 
Budget 

Baseline Key 
Performa
nce 
Indicator 

2023/2024 
Annual 
Target 

Means 
of 
Verificati
on 

Third 
Quarter 
Planned 
Target 

Third 
Quarter 
Planned 
Budget 

Fourth 
Quarter 
Planned 
Target 

Fourth 
Quarter 
Planned 
Budget 

Technical 
Indicator 
definition 

Method 
of 
calculatio
n 

register 

Programme/ Project: General Valuation Roll Programme   

MRV002 Update 
of The 
General 
Valuation 
Roll 

Institutio

nal 

Institutio

nal 

R4 855 
950 

R2 700 
000 

2023 GV 
Roll  

Number 
of 
Certified 
Suppleme
ntary Roll 
compiled  

1 Certified 
Supplemen
tary 
Valuation 
Roll 
compiled 
and 
published  

Certified 
Supplem
entary 
Valuatio
n roll  

N/A R0 1 
Certified 
Supplem
entary 
Valuatio
n Roll 
compiled 
and 
publishe
d 

R0 Indicator 
measures 
progress 
on the 
number of 
Certified 
GVR 
compiled 
and 
published 

Number  
A simple 
count of 
the 
number 
of 
Certified 
GVR 
compiled 
and 
published 

Programme/ Project: Revenue Enhancement Programme 

RC001 Enhance
ment of 
revenue 
collectio
n 

Institutio
nal 

Institutio
nal 

R0 R0 83% % of 
monthly 
average 
collection 
rate 
achieved 

90% 
monthly 
average 
collection 
rate 
achieved 

Debtor 
Payment 
Rate 
Report 

90% 
monthly 
average 
collectio
n rate 
achieved 

R0 90% 
monthly 
average 
collectio
n rate 
achieved 

R0 The 
indicator 
measures 
percentag
e of 
monthly 
average 
collection 
rate 
achieved  

System 
generated 
report 



21. CONCLUSION 

The Service Delivery and Budget Implementation Plan pursues the objectives of local 

government as well as issues raised by communities and stakeholders of City of Mbombela. 

It is also a tool that enables local government stakeholders, councillors, and communities to 

monitor and evaluate the performance of the municipality against the set targets. 

The set targets will then be used by Councillors to play an oversight function with regard to 

service delivery and institutional performance. Furthermore, the SDBIP will be made public 

to communities of the City of Mbombela. 

City of Mbombela officials and Councillors have a collective responsibility of implementing 

and monitoring the SDBIP respectively 

 


